WWTU Project Payments

As of March 28, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
mx_“u PROJECTS:
1..Western Interceptor - Division I, II, LIV
Engineer 2001 estimate $12.5 M
Design: Divisi , Il (Greeley & Hansen) $ 830,038.00|$ 8900000 |$ 919,038.001 % 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 $ 206,000.00 | $ 167,685.00 $ 167,685.00 81.40%
Const. Engineering: Division |, Il & lll (Greeley & Hansen) $ 447,000.00 | $ 466,000.00 |$ 913,00000|{$ 694,221.00 $ 694,221.00 76.04%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59) $ 2,611,969.41{$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15{$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Ill (Atlas Excavating Inc.) $ 1,948,585.00 $ 1,948,585.00|% 1,910,532.00 $ 1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 ] $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
$ -
2004 SRF LOAN $ 12,380,000.00 | $ 10,035,993.00 $ 10,060,724.00 81.27%
Gary Brown $ 175.75 $ 17575 % 175.75 $ 175.75
| |James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50
‘Greeley & Hansen $ . 165537.06 3% 4,088.58 '$ 169,625.64
[ IMPROVEMENT FUND $ 166,917.31 $ 171,005.89
TOTALS $ 9,942,130.25 | $ 436,047.56 | $ 10,378,177.81 [ $ 10,202,910.31 $ 10,231,729.89
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 | $ 198,88844 | $ 198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00 | $ 365,000.00|$ 1,045000.00|$% 990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 8,244,000.00 | $ 149,550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 650,00000|$% 111,000.00 9% 761,000.00 | $ 753,390.00 $ 753,390.00 99.00%
Ice Miller LLP $ 15,247.00 $ 15,247.00 | $ 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 2,044.001 % 2,044.00 3 2,044.00
Umbaugh $ 30,000.00 $ 30,000.00 | $ 30,000.00 $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 5359.001% 5,359.00 $ 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $ 94,500.00 | $ - $ 94,500.00 | § 94,500.00 $ 94,500.00
Merrell Brothers $ 34,239.35 | $ - $ 34,239.351 % 34,239.35 $ 34,239.35
Wessler Engineering $ 2,019.05 $ 2,019.05
IMPROVEMENT FUND $ 816,814.36 $ 816,814.36
SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | $ 634,438.44 | $ 10,580,827.79 | $ 11,191,338.67 $ 11,191,338.67
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WWTU Project Payments

As of March 28, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
_
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $ 50,00000 % 127,900.00 | $ 127,892.27 $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 | $ (72,861.62) $ 903,304.38 | $ 903,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 | $ (22,861.62)| $ 1,031,204.38 |$  603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ 101,700.00 | $ 101,700.00 $ 101,700.00 100%
Engineering Services Phase 1l (BF& S) $ 185,200.00 $ 185,200.00 | $ 185,200.00 $ 185,200.00 100.00%
Engineering Services: Ph Il Outfall Mapping (BF& S) $ 8,800.00 $ 8,800.00 | 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase |V (BF&S) $  286,200.00 $ 286,20000|%  318,168.50 $ 318,168.50 111.17%
OPERATING FUND $  295,700.00 $ 295,700.00
IMPROVEMENT FUND $ 318,168.50 $ 318,168.50
TOTALS $ 581,900.00 $ 581,900.00 | $ 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 32,100.00 | $ 32,100.00 $ 32,100.00 100.00%
Professional Services: Phase 2 (United Consulting) $ 61,900.00 $ 61,900.00 | $ 61,900.00 $ 61,900.00 100.00%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | $ 94,000.00 $ 94,000.00
8. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344300.00|$% 17,000.00 |$ 36130000 |$ 323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $  344,300.00 $ 361,300.00 | $  323,084.69 $ 323,084.69
9. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) 3 15,000.00 $ 15,000.00 [ $ 15,000.00 $ 15,000.00 100.00%
IMPROVEMENT FUND $ 20,000.00 $ 20,000.00 | $ 20,000.00 $ 20,000.00
10. N. River Rd. Interceptor Sewer Rehabilition
Preliminary Design: (Greeley & Hansen) $ 60,000.00 3 60,000.00 | § 36,000.00 $ 36,000.00 60.00%
Construction: (Reynolds Inliner, LLC) $  491,820.00 $ 491,820.00 | $ - $ -
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 | $ 36,000.00 $ 36,000.00
EPA GRANT CONTRIBUTION $ - $ - $ - $ -
TOTALS $ 551,820.00 $ 551,820.00 | $ 36,000.00 | $ - $ 36,000.00
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CAPITAL IMPROVEMENT PLAN PROJECTS:
_
11. Village Area Sanitary Sewer Masterplan
__u:mmm I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00} § 15,000.00 $ 15,000.00 100.00%
Phase |l: Preliminary & Final:Master Pian (Tbird Design:Sves) $ 20,000.00 $ 20,000:00'1'$ 1.94750'$ 2,595.00°% 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 16,947.50 | $ 2,595.00 | $ 19,542.50 55.84%
12. Yeager Rd. Sewer Study/Improvements
Engineering Services: (Greeley & Hansen) $ 59,300.00 $ 59,300.00 | $ 55,454.84 $ 55,454.84 93.52%
Design Services: (Greeley & Hansen) $ 82,000.00 $ 82,000.00 | $ 65,746.04 $ 65,746.04 80.18%
IMPROVEMENT FUND $ 141,300.00 | $ - $ 141,300.00 |$  121,200.88 $ 121,200.88 85.78%
13. Food Waste Receiving Station
Engineering Services: (Wessler) $ 13.500.00 - $ 5,000.00: % 18,500.00 |'$ 17,369.10 °§ 232,50 $ 17,601.60 95.14%
Construction: (Maddox Industrial Contractors) $ 17,000.00 $ 17,000.00 | $ 17,000.00 $ 17,000.00 100.00%
Platform and Tipper: (Link Environmental Equipment) $ 13,011.00 $ 13,011.001 $ 13,011.00 $ 13,011.00 100.00%
Lift Motor Circuit Upgrade: (Huston Electric) $ 218.19 $ 218191 % 218.19 $ 218.19 100.00%
IMPROVEMENT FUND $ 43,729.19 | $ 5,000.00 | $ 48,729.19 | $ 47,598.29 | $ 232.50 | $ 47,612.60 97.71%
14. CSO Long-term Control Plan ;
. . Engineering Services: (Wessler) $ - 175,000.00 $ 175,000.00 | % 31,687.06 % 14,268.75° % 45,855.81 26.20%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 31,587.06 $ 45,855.81
16. Stormwater Pollution Prevention Structures
Construction; (D-K Construction, Inc:) $ 31,070.00 $ 31,070.00 $ 25,299.00 ' § 25,299.00 81.43%
IMPROVEMENT FUND $ 31,070.00 | $ - $ 31,070.00 | $ - $ 25,299.00
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